

Community Connectors Timeline

	Proposed Dates	Year 1	Partners
	March 2015	Community Connectors Submission	JAMV
	April 2015	Award Announcements	Community Connectors
	April 2015	Notify Partners	JAMV
	April-May 2015	Recruit & hire part-time JA Ashtabula Program Coordinator	JAMV
	May-July 2015	Partners go over program goals and objectives	All Partners
	May-August 2015	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
	August 2015	Mentor Training	JAMV
	August 2015	Teacher Orientation	JAMV, ACCESS, School Districts
	August-September 2015	Inform parents of Community Connectors grant, PTO/PTA meetings, district social media, websites; parent presentations	JAMV, ACCESS, School Districts
	September-Dec. 2015	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
	September 7, 2015	Administer student pre-tests	JAMV, ACCESS, School Districts
	Sept.-Dec. 2015	Delivery of JA lessons and ACCESS Career Advising & Career Pathways to first half of students in grades 5-10.	Catholic Charities, Businesses & ACCESS
	Sept.-Dec. 2015	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
	Dec. 2015	Administer student post-tests, teacher & mentor feedback evaluations	JAMV, ACCESS, School Districts
	Dec. 2015	Data gathering and preparation for interim progress report to partners	JAMV, ACCESS, School Districts
	January 2016	Interim report to partners	JAMV
	January 2016	Mentor Training	JAMV
	January 2016	Teacher Orientation	JAMV, ACCESS, School Districts
	January 2016	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites; parent presentations	JAMV, ACCESS, School Districts
	January 2016	Administer student pre-tests	JAMV, ACCESS, School Districts
	January-June 2016	Program Sustainability: JAMV Annual Giving Campaign targeting businesses and organizations in Ashtabula County. Submit requests to local foundations	JAMV
	February-May 2016	Delivery of JA lessons and ACCESS Career Advising & Career Pathways to second half of students in grades 5-10	Catholic Charities, Businesses & ACCESS
	February-May 2016	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
	May 2016	Administer student post-tests, teacher & mentor feedback evaluations	JAMV, ACCESS, School Districts
	May 2016	Data gathering and preparation for year 1 progress report to partners	JAMV
	June-July 2016	Year 1 progress report to partners	JAMV
	Proposed Dates	Year 2	Partners
	May-August 2016	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
	June-August 2016	Incorporation of evaluation and feedback data to revise model and supplemental materials if needed	All Partners
	June-Aug. 2016	Partners go over program goals and objectives	All Partners
	August 2016	Mentor Training	JAMV

Community Connectors Timeline

August 2016	Teacher Orientation	JAMV, ACCESS, School Districts
August-September 2016	Inform parents of Community Connector grant, PTO meetings, district social media, websites; parent presentations	JAMV, ACCESS, School Districts
September-Dec. 2016	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
September 7, 2016	Administer student pre-tests	JAMV, ACCESS, School Districts
Sept.-Dec. 2016	Delivery of JA lessons and ACCESS Career Advising & Career Pathways to first half of students grades 5-10.	Catholic Charities, Businesses & ACCESS
Sept.-Dec. 2016	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
Dec. 2016	Administer student post-tests, teacher & mentor evaluations	JAMV, ACCESS, School Districts
Dec. 2016	Data gathering and preparation for interim progress report to partners	JAMV, ACCESS, School Districts
January 2017	Interim report to partners	JAMV & ACCESS
January 2017	Mentor Training	JAMV
January 2017	Teacher Orientation	JAMV, ACCESS, School Districts
January 2017	Inform parents of Community Connector grant, PTO meetings, district social media, websites; presentations	JAMV, ACCESS, School Districts
January 2017	Administer student pre-tests	JAMV, ACCESS, School Districts
January-June 2017	Program Sustainability: JAMV Annual Giving Campaign targeting businesses and organizations in Ashtabula County. Submit requests to local foundations	JAMV
February-May 2017	Delivery of JA lessons and ACCESS Career Advising & Career Pathways to second half of students in grades 5-10	Catholic Charities, Businesses & ACCESS
February-May 2017	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
May 2017	Administer student post-tests, teacher & mentor evaluations	JAMV, ACCESS, School Districts
May 2017	Data gathering and preparation for year 2 report to partners.	JAMV, ACCESS, School Districts
June 2017	Year 2 report to partners	JAMV & ACCESS
Proposed Dates	Year 3	Partners
May-August 2017	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
June-Aug. 2017	Incorporation of evaluation and feedback data to revise model and supplemental materials if needed	All Partners
June-Aug. 2017	Partners go over program goals and objectives	All Partners
August 2017	Mentor Training	JAMV
August 2017	Teacher Orientation	JAMV, ACCESS, School Districts
August-September 2017	Inform parents of Community Connector grant, PTO meetings, district social media, websites; parent presentations	JAMV, ACCESS, School Districts
September-Dec. 2017	Begin on-going mentor screening & recruitment	JAMV, Catholic Charities, Businesses
September 7, 2017	Administer student pre-tests	JAMV, ACCESS, School Districts

Community Connectors Timeline

Sept.-Dec. 2017	Delivery of JA lessons and ACCESS Career Advising & Career Pathways lessons to first half of students grades 5-10	Catholic Charities, Businesses & ACCESS
Sept.-Dec. 2017	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
Dec. 2017	Administer student post-tests, teacher & mentors evaluations	JAMV, ACCESS, School Districts
Dec. 2017	Data gathering and preparation for interim progress report to all partners	JAMV, ACCESS, School Districts
January 2018	Interim report to all partners	JAMV & ACCESS
January 2018	Mentor Training	JAMV
January 2018	Teacher Orientation	JAMV, ACCESS, School Districts
January 2018	Inform parents of Community Connector grant, PTO meetings, district social media, website; parent presentations	JAMV, ACCESS, School Districts
January 2018	Administer student pre-tests	JAMV, ACCESS, School Districts
January-June 2018	Program Sustainability: JAMV Annual Giving Campaign targeting businesses and organizations in Ashtabula County. Submit requests to local foundations	JAMV
February-May 2018	Delivery of JA lessons and ACCESS Career Advising & Career Pathways second half of students in grades 5-10	Catholic Charities, Businesses & ACCESS
February-May 2018	Extended take home lessons for parents & students	JAMV, ACCESS, School Districts
May 2018	Administer student post-tests, teacher & mentor feedback evaluations	JAMV, ACCESS, School Districts
May 2018	Data gathering and preparation for year 3 report to partners	JAMV, ACCESS, School Districts
June 2018	Year 3 report to partners	JAMV & ACCESS