

Community Connectors Timeline

	Proposed Dates	Year 1	Partners
	March 2015	Community Connectors Submission	JAMV
	April 2015	Award Announcements	Community Connectors
	April 2015	Notify Partners	JAMV
	April-May 2015	Recruit & Hire Part-Time Program Coordinator	JAMV
	May-July 2015	Partners meet to go over program goals and objectives.	Partners
	May-August 2015	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
	August 2015	Mentor Training	JAMV
	August 2015	Teacher Orientation	JAMV, TCESC, School Districts
	August-September 2015	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites; parent presentations	JAMV, TCESC, School Districts
	September-Dec. 2015	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
	September 7, 2015	Administer student pre-tests	JAMV, TCESC, School Districts
	Sept.-Dec. 2015	Delivery of JA lessons and TCESC Life Skills Lessons grades 5-8 to first group of students	First Community Church, Businesses & TCESC
	Sept.-Dec. 2015	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
	Dec. 2015	Administer student post-tests, teacher & mentor evaluations	JAMV, TCESC, School Districts
	Dec. 2015	Data gathering and preparation for interim progress report to partners.	JAMV, TCESC, School Districts
	January 2016	Interim report to partners	JAMV
	January 2016	Mentor Training	JAMV
	January 2016	Teacher Orientation	JAMV, TCESC, School Districts
	January 2016	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites parent presentations	JAMV, TCESC, School Districts
	January 2016	Administer student pre-tests	JAMV, TCESC, School Districts
	January-June 2016	JA of Mahoning Vey Annual Giving Campaign. Program Sustainability.	JAMV
	February-May 2016	Delivery of JA lessons and TCESC Life Skills Lessons Grades 5-8 second group of students	First Community Church, Businesses & TCESC
	February-May 2016	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
	May 2016	Administer student post-tests, teacher & mentor feedback evaluations	JAMV, TCESC, School Districts
	May 2016	Data gathering and preparation for year 1 progress report to partners	JAMV
	June 2016	Year 1 progress report to partners	JAMV
	Proposed Dates	Year 2	Partners
	May-August 2016	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
	June-August 2016	Incorporation of evaluation data to revise model and supplemental materials if needed	Partners
	June-Aug. 2016	Partners meet to go over program goals and objectives.	Partners
	August 2016	Mentor Training	JAMV
	August 2016	Teacher Orientation	JAMV, TCESC, School Districts

Community Connectors Timeline

August-September 2016	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites parent presentations	JAMV, TCESC, School Districts
September-Dec. 2016	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
September 7, 2016	Administer student pre-tests	JAMV, TCESC, School Districts
Sept.-Dec. 2016	Delivery of JA lessons and TCESC Life Skills Lessons grades 5-9 to first group of students	First Community Church, Businesses & TESC
Sept.-Dec. 2016	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
Dec. 2016	Administer student post-tests, teacher & mentor feedback evaluations	JAMV, TCESC, School Districts
Dec. 2016	Data gathering and preparation for interim progress report to partners	JAMV, TCESC, School Districts
January 2017	Interim report to partners	JAMV & TCESC
January 2017	Mentor Training	JAMV
January 2017	Teacher Orientation	JAMV, TCESC, School Districts
January 2017	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites, parent presentations	JAMV, TCESC, School Districts
January 2017	Administer student pre-tests	JAMV, TCESC, School Districts
January-June 2017	JA of Mahoning Vey Annual Giving Campaign. Program Sustainability.	JAMV
February-May 2017	Delivery of JA lessons and TCESC Life Skills Lessons Grades 5-9 second group of students	First Community Church, Businesses & TCESC
February-May 2017	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
May 2017	Administer student post-tests, teacher & mentor evaluations	JAMV, TCESC, School Districts
May 2017	Data gathering and preparation for year 2 report to partners	JAMV, TCESC, School Districts
June 2017	Year 2 report to partners	JAMV & TCESC
Proposed Dates	Year 3	Partners
May-August 2017	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
June-Aug. 2017	Incorporation of evaluation data to revise model and supplemental materials if needed	Partners
June-Aug. 2017	Partners meet to go over program goals and objectives	Partners
August 2017	Mentor Training	JAMV
August 2017	Teacher Orientation	JAMV, TCESC, School Districts
August-September 2017	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites, parent presentations	JAMV, TCESC, School Districts
September-Dec. 2017	Begin on-going mentor screening & recruitment	JAMV, First Community Church, Businesses
September 7, 2017	Administer student pre-tests	JAMV, TCESC, School Districts
Sept.-Dec. 2017	Delivery of JA lessons and TCESC Life Skills Lessons grades 5-9 first group of students	First Community Church, Businesses & TCESC
Sept.-Dec. 2017	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
Dec. 2017	Administer student post-tests, teacher & mentor evaluations	JAMV, TCESC, School Districts

Community Connectors Timeline

Dec. 2017	Data gathering and preparation for interim progress report to partners	JAMV, TCESC, School Districts
January 2018	Interim report to partners	JAMV & TCESC
January 2018	Mentor Training	JAMV
January 2018	Teacher Orientation	JAMV, TCESC, School Districts
January 2018	Inform parents of Community Connector grant, PTO/PTA meetings, district social media, websites, parent presentations	JAMV, TCESC, School Districts
January 2018	Administer student pre-tests	JAMV, TCESC, School Districts
January-June 2018	JA of Mahoning Vey Annual Giving Campaign. Program Sustainability.	JAMV
February-May 2018	Delivery of JA lessons and TCESC Life Skills Lessons Grades 5-9 to second group of students	First Community Church, Businesses & TCESC
February-May 2018	Extended take home lessons for parents & students	JAMV, TCESC, School Districts
May 2018	Administer student post-tests, teacher & mentor evaluations	JAMV, TCESC, School Districts
May 2018	Data gathering and preparation for year 3 report to partners	JAMV, TCESC, School Districts
June 2018	Year 3 report to partners	JAMV & TCESC