
Timeline: Straight A FundTimeline: Straight A Fund

S $241 000 i St i ht A F diDecember
2013 

• Secure $241,000 in Straight A Funding

January
2014

• Due to Straight  A Funding, Post and hire new staff to fulfill all 
positions within the new Development and Fundraising 
Department.

February
2014

• Begin silent phase of development/philanthropic activities that 
includes the sourcing of large primary donors. Campaign is titled 
“We Believe”



Timeline: Straight A Fund, Continued

•Study the purchase or rent of modular classrooms for Licking 
Heights High School

Timeline: Straight A Fund, Continued

April
2014

Heights High School.

•Purchase or rent modular classrooms for Licking Heights High 

May 
2014

g g g
school to be used for school years 2014/2015, 2015/2016 and 
2016/2017 until new high school is available for occupancy in 
August 2017.

June
2014

•Install modular classrooms for Licking Heights High School.



Timeline: Straight A Fund, Continued
• Conclude summative Straight A evaluation.  Development and 

Fundraising Department is self sufficient and continues to raise 
monies to cover department operational costs as well as continue

Timeline: Straight A Fund, Continued

July
2014

monies to cover department operational costs as well as continue 
We Believe campaign.

January
2015

• Transition We Believe campaign from large primary donors and 
begin smaller public development/philanthropic activities.

February
2016

• Construction begins for new high school.  
Development/philanthropic activities continue.



Timeline: Straight A Fund, Continued

• We Believe campaign complete.  $15,000,000 transferred to new 
high school capital fund

Timeline: Straight A Fund, Continued

June 
2016

high school capital fund.

July
2017

• Construction complete. Secure occupancy permit for new high 
school.

August
2017

• School resumes with students in new high school.


